FORM DPW-CIA 2/05

. STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  October 2015

CONTRACTOR: Bodell Construction Company

ADDRESS: 586 Fine Drive

City, State ZIP: Salt Lake City, Utah 84115

Date: October 16, 2015

Contract No. 63051 [ 1]

DAGS Job No. 15-10-0690

PROJECT TITLE: ICSD Haleakala Radio Facility
CONTRACT FOR INSPECTION BRANCH USE
[ 1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,799,000.00 DUE MONTHLY: [ 1 PROJECT SCHEDULE
[ ] DAILY REPORTS [ ] PAYROLL AFFIDA\
MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER
[ ] PROJECT NAME AND LOCATION [ ] ALL SIGNATURES
[ ]AS NEED- WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS SPECIALTY /MISC:
Total § 28,480.00 [ 1 AIR CONDITION ACCEPTANGE [ ]PAINT ACCEPTANCE
Adjusted Contract Amount $ 1,827,480.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 1,799,000 100.00% $  28,480.00 $ 1,827,480
Retained REDUCED [ X ] $ 8,830 $ - 3 8,830
Amount Subject to Payment $ 1,790,170 $  28,480.00 $ 1,818,650
Payments to Date $ 1,703,987 $  27,056.00 $ 1,731,043
Payments Now Due $ 86,183 $ 1,424.00 $ 87,607
Payment No. FINAL| ] 8
Remarks: For projects already Accepted andjor 2. | certify that the above bill is correct, just, that payment has not been received, and
Completed, delate Stat:g:f‘t Of Contract Time ang FOR OFFICE USE ONLY all payrall affidavits have been submit‘éd, al:e current, or proper deductive exc!us}ons\/
[ ] Project Acceptance Date have been made to this request; and least 80% of aur workforce resides in Hawaii. [
[ 1Project Completion Date f;sr;:referred contractor, | have submitted all apprenticeship approval
1. Computed and Checked by: ’
é i VVL\M Wﬂb&%—" 1w/ z}l[ 15"
3. Recommended: Project Inspector or Engineer ' Date:
Bodell Construction Company
M_/\A/, 10/7/1/.( Name of Contractor
4. Recdnfmended: Area Engineer/Architect Date: @W
5. Approved: Branch Chief ar District Engineer Date: By si ture / Title: / Datd
Daniel Bodell, Hawaii Operations Director
The

NOV 0 6 2015

t change orders have been issued and the work performed.

State Public Works Administrator

lic ork7dzin‘istr/my ceAifies
/ ’ M ot

Date:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2015

CONTRACTOR: Bodell Construction Company Contract No.: 63051
PROJECT TITLE: ICSD Haleakala Radio Facility DAGS Job No.: 15-10-0690
[a]
% CONTRACT|
e} LICENSE BASIC CONTRACT| COMPL. %| RETN! AMOUNT]|
5' PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Bodell Construction Company |General Contractor ABC-6689 $751,795 $751,795| 100.00%| 0.5% $3,758|A
é..llllll.llf
SuUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL.| %} RETN] AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Alexander Gow Fire Co. Fire Extinguisher System |C-32773 $137,775 $137,775| 100.00% 1% $1,377
American Electric Co. LLC Electrical Demo & Install  |C-24422 $196,210 $196,210| 100.00% 1% $1,962
Beachside Roofing Roofing BC-22075 $35,501 $35,501| 100.00% 0% $0
Consolidated Painting Painting C-22245 $34,677 $34,677] 100.00% 5% $1,733
David's Fencing Chain Link Gate C-21806 $3,200 $3,200] 100.00% 0% $0
FOPCO, Inc. Fuel System ABC-15942 $182,820 $182,820| 100.00% 0% $0
Harris Rebar South Pacific Reinforcing Steel C-16621 $24,347 $24,347| 100.00% 0% $0
HSI Mechanical Wall Louvers & Mech. BC-24578 $269,394 $269,394 | 100.00% 0% $0
Ono Construction, LLC Masonry C-21820 $73,800 $73,800] 100.00% 0% $0
Tom's Backhoe Earthwork AC-19828 $89,481 $89,481] 100.00% 0% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
30
Total Retained from Subs $1,047,205] $1,047,205 $5,072|B
........................................................ l $1799.000| $1799000)
HH R R R R R R R R R R P R PR R R R R R e
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $8,830

| certify that the above retentions are correct for this request.

Bodell Construction Company

A fcm
’/jﬂl

By Sl@'éture

NOTE:

Columnar totals shall be equal in doliar value to that on

the Monthly Estimate Sheet

Checked/Verified by:

G

initial - Project Inspector or Engineer
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CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

DPW-CIA 7/06

STATE

OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: October 2015

CONTRACTOR: Bodell Construction Company Contract No.: 63051
PROJECT TITLE: ICSD Haleakala Radio Facility DAGS Job No.: 15-10-0690
o HANG
% ORDER|
@] LICENSE CHANGE ORDER| COMPL. RETN| AMOUNT]|
6 PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| % CMPL % RETAINED|
Bodell Construction Company {General Contractor ABC-23456 $28,480 $28,4801 100.00% 0% $0
RMRMNEEEEEEEE EEERNNEEEIEEEREEEERNN NN HHHHHH T
CHANGE]
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL.| RETN| AMOUNT{
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE! % CMPL. % RETAINED
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/IO! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0 $0 $0
N EEE NN NN NN NANEAE N RN NEEEEEAEEREEE

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Bodell Construction Company

Name of Contractor

X\

(’o/ Zo //9/

By Sighature

NOTE:
Columnar fotals shall be equal
the Monthly Estimate Sheet

in dollar value to that on

¢ Date/

Checked/Verified by:

{nitial - Project Inspector or Engineer
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. STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: ICSD HALEAKALA RADIO FACILITY, MAUI - SITE RENOVATION &
INFRASTRUCTURE IMPRVMTS

BILLING MONTH: October-15 DAGS JOB NO.: 1 5-10-0690 CONTRACT NO.: 63051
CONTRACTOR: BODELL CONSTRUCTION CO

VENDOR CODE: 29685800

Original Contract Payment Suffix:

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-420M $5,333.00 ($80,850.00) $86,183.00
Totals: $5,333.00 ($80,850.00) $86,183.00
Change Order Payment Suffix:
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-420M $0.00 ($1,424.00) $1,424.00
Totals: ($1,424.00) $1,424.00
Grand Total: $5,333.00 ($82,274.00) $87,607.00

e
[ 1

NOV B o
vy WL

Verified DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 29685800

Cost Code 3A1

DECEIVE

NOV -6 2015

Voucher No. ‘\\ C’é\ NIt

Verified By i()%/ Nor 12 2015

=

DAGS, DIV. OF PUBLIC WORKS

STAFF SERVICES OFFICE




